Gantt Chart — View 1 (Jan 24 – 4 Feb 24)

#		Name	Duration	Start	Finish
1		⊟Planning phase	25 days?	1/8/24 8:00 AM	2/9/24 5:00 PM
2		Determine project scope	3 days?	1/8/24 8:00 AM	1/10/24 5:00 PM
3		Identify some limitations	2 days?	1/11/24 8:00 AM	1/12/24 5:00 PM
4		Project unification	12 days?	1/15/24 8:00 AM	1/30/24 5:00 PM
5		⊟Make a plan for the team	8 days?	1/31/24 8:00 AM	2/9/24 5:00 PM
6		Divide design work among the design team	2 days?	1/31/24 8:00 AM	2/1/24 5:00 PM
7		Divide construction and development work to the dev team	2 days?	2/2/24 8:00 AM	2/5/24 5:00 PM
8		Divide testing work to testers	2 days?	2/6/24 8:00 AM	2/7/24 5:00 PM
9		Divide introduction, marketing work to the project operations team	2 days?	2/8/24 8:00 AM	2/9/24 5:00 PM
10		⊟Interface and features design phase	43 days?	2/12/24 8:00 AM	4/10/24 5:00 PM
11		Analyze user requirements and then design	7 days?	2/12/24 8:00 AM	2/20/24 5:00 PM
12		Design interface diagram	6 days?	2/21/24 8:00 AM	2/28/24 5:00 PM
13		User experience design	12 days?	2/29/24 8:00 AM	3/15/24 5:00 PM
14		Identify key features	4 days?	3/18/24 8:00 AM	3/21/24 5:00 PM
15		Database design	14 days?	3/22/24 8:00 AM	4/10/24 5:00 PM
16		Application and system development phase	109 days?	4/11/24 8:00 AM	9/10/24 5:00 PM
17		Consider user requirements	8 days?	4/11/24 8:00 AM	4/22/24 5:00 PM
18		Development planning	6 days?	4/23/24 8:00 AM	4/30/24 5:00 PM
19		System application development	66 days?	5/1/24 8:00 AM	7/31/24 5:00 PM
20		Guaranteed compatibility and responsiveness	14 days?	8/1/24 8:00 AM	8/20/24 5:00 PM
21		Check the system and fix errors	15 days?	8/21/24 8:00 AM	9/10/24 5:00 PM
22		⊟Project implementation and release phase	22 days?	9/11/24 8:00 AM	10/10/24 5:00 PM
23		Testing and Quality Assurance	11 days?	9/11/24 8:00 AM	9/25/24 5:00 PM
24		Publication and Promotion	11 days?	9/26/24 8:00 AM	10/10/24 5:00 PM

Right click for options

Gantt Chart — View 2 (11 Feb 24 – 7 Apr 24)

#	Name
1	⊟Planning phase
2	Determine project scope
3	Identify some limitations
4	Project unification
5	⊟Make a plan for the team
6	Divide design work among the design team
7	Divide construction and development work to the
8	Divide testing work to testers
9	Divide introduction, marketing work to the projec
10	⊟Interface and features design phase
11	Analyze user requirements and then design
12	Design interface diagram
13	User experience design
14	Identify key features
15	Database design
16	⊟Application and system development phase
17	Consider user requirements
18	Development planning
19	System application development
20	Guaranteed compatibility and responsiveness
21	Check the system and fix errors
22	⊟Project implementation and release phase
23	Testing and Quality Assurance
24	Publication and Promotion

Gantt Chart — View 3 (14 Apr 24 – 2 Jun 24)

#	Name
1	⊟Planning phase
2	Determine project scope
3	Identify some limitations
4	Project unification
5	⊟Make a plan for the team
6	Divide design work among the design team
7	Divide construction and development work to the d
8	Divide testing work to testers
9	Divide introduction, marketing work to the project c
10	⊟Interface and features design phase
11	Analyze user requirements and then design
12	Design interface diagram
13	User experience design
14	Identify key features
15	Database design
16	⊟Application and system development phase
17	Consider user requirements
18	Development planning
19	System application development
20	Guaranteed compatibility and responsiveness
21	Check the system and fix errors
22	⊟Project implementation and release phase
23	Testing and Quality Assurance
24	Publication and Promotion

Top chart

#	Name
1	⊟Planning phase
2	Determine project scope
3	Identify some limitations
4	Project unification
5	⊟Make a plan for the team
6	Divide design work among the design team
7	Divide construction and development work to the de
8	Divide testing work to testers
9	Divide introduction, marketing work to the project d
10	⊟Interface and features design phase
11	Analyze user requirements and then design
12	Design interface diagram
13	User experience design
14	Identify key features
15	Database design
16	⊟Application and system development phase
17	Consider user requirements
18	Development planning
19	System application development
20	Guaranteed compatibility and responsiveness
21	Check the system and fix errors
22	⊟Project implementation and release phase
23	Testing and Quality Assurance
24	Publication and Promotion

Bottom chart

#	Name	Duration	Start	Finish
1	⊟Planning phase	25 days?	1/8/24 8:00 AM	2/9/24 5:00 PM
2	Determine project scope	3 days?	1/8/24 8:00 AM	1/10/24 5:00 PM
3	Identify some limitations	2 days?	1/11/24 8:00 AM	1/12/24 5:00 PM
4	Project unification	12 days?	1/15/24 8:00 AM	1/30/24 5:00 PM
5	⊟Make a plan for the team	8 days?	1/31/24 8:00 AM	2/9/24 5:00 PM
6	Divide design work among the design team	2 days?	1/31/24 8:00 AM	2/1/24 5:00 PM
7	Divide construction and development work to the dev team	2 days?	2/2/24 8:00 AM	2/5/24 5:00 PM
8	Divide testing work to testers	2 days?	2/6/24 8:00 AM	2/7/24 5:00 PM
9	Divide introduction, marketing work to the project operations team	2 days?	2/8/24 8:00 AM	2/9/24 5:00 PM
10	⊟Interface and features design phase	43 days?	2/12/24 8:00 AM	4/10/24 5:00 PM
11	Analyze user requirements and then design	7 days?	2/12/24 8:00 AM	2/20/24 5:00 PM
12	Design interface diagram	6 days?	2/21/24 8:00 AM	2/28/24 5:00 PM
13	User experience design	12 days?	2/29/24 8:00 AM	3/15/24 5:00 PM
14	Identify key features	4 days?	3/18/24 8:00 AM	3/21/24 5:00 PM
15	Database design	14 days?	3/22/24 8:00 AM	4/10/24 5:00 PM
16	⊟Application and system development phase	109 days?	4/11/24 8:00 AM	9/10/24 5:00 PM
17	Consider user requirements	8 days?	4/11/24 8:00 AM	4/22/24 5:00 PM
18	Development planning	6 days?	4/23/24 8:00 AM	4/30/24 5:00 PM
19	System application development	66 days?	5/1/24 8:00 AM	7/31/24 5:00 PM
20	Guaranteed compatibility and responsiveness	14 days?	8/1/24 8:00 AM	8/20/24 5:00 PM
21	Check the system and fix errors	15 days?	8/21/24 8:00 AM	9/10/24 5:00 PM
22	⊟Project implementation and release phase	22 days?	9/11/24 8:00 AM	10/10/24 5:00 PM
23	Testing and Quality Assurance	11 days?	9/11/24 8:00 AM	9/25/24 5:00 PM
24	Publication and Promotion	11 days?	9/26/24 8:00 AM	10/10/24 5:00 PM